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U.S. ENVIRONMENTAL PROTECTION AGENCY Fls, \G o
POLLUTION REPORT
EPA Region § Records Ctr.

- o mgin
Date: March 21, 1998 278971
Subject: Custom Blended Oil Site
From: Cindy Nolan, On-Scene Coordinator, U.S. EPA Region 5 M% )
To: K. Mould, U.S. EPA, OSWER, Washington D.C. .................... 703-603-9116

R. Karl, Chief, U.S. EPA, ERB, Chicago, IL . ... ................... 312-353-9176

D. Bruce, Chief, U.S. EPA, ERB, Chicago, IL ... ... ... .. ... ........ 312-353-9176

B. Messenger, Chief, U.S. EPA, ESS, Chicago, IL .. .................. 312-353-9176

G. Narsete, U.S. EPA, Public Affairs, Chicago, IL ... ................. 312-353-9176

D. Regel, U.S. EPA, Enforcement Spec., Chicago, IL . ... .............. 312-353 9176

T. Krueger, U.S. EPA, ORC Region 5, Chicago, IL .. ................. 312-886-0747

B. Everettes, IEPA, Springfield, 1L . . . . . . ... .. . o L o o 217-782-3258

T. Prescott, IEPA, Springfield, IL .. ... ..... . ... ... . ... . ... ..... 217-782-3258

Lt. Tansey, U.S. Coast Guard, District 2 . ... ....... ... ... ... ... . .... 703-235-4837

US.FWS, THDois . ... .. e 309-793-5804

POLREP: No. 6 - Fund Lead Removal (3/16/98 through 3/21/98)

II. BACKGROUND

Site ID No.: B506 Delivery Order No.: 5001-05-697
CERCLIS ID No.: ILD069503944 Start Date: 1/7/98
State Notification: IEPA Notified Completion Date: 5/15/98 Est.

Status of Action Memorandum:  Signed (10/2/97)

. SITE DESCRIPTION

For detailed site description, sce POLREP #1.

1V. RESPONSE INFORMATION

During this reporting period, the following removal activities were conducted:

Waste oil pumping, transporting, and off-site disposal operations continued. To date, approximately
153,932 gallons of waste oil have been transported ok_ff:site to an EPA-approved disposal facility.

To date, approximately 134,280 gallons of waste water have been transporied off-site to an EPA-approved
facility.

Disposal of solvent waste continued. To date, approximately 15,836 gallons have been pumped from drums
and tankers and transported to an EPA-approved facility.

Drums have been segregated and bulked according to their waste groups. Drums are being crushed and
disposed of as appropriate.

Non-hazardous debris is being disposed of and scrap metal is being recycled.

The crew continued disassembling piping throughout the site. In addition, insulation from the tanks is being
removed.

The START contractor continued air monitoring and site documentation activities.
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V. NEXT STEPS

Continue transportation/disposal of waste oil
Continue transportation/disposal of waste water

Continue transportation/disposal of solvent

Continue disassembling piping
Continue removing exterior and insulation from tanks
Initiate decontamination and demobilization of Frac tanks and tanker trucks

V1. ISSUES

Mone

V. ESTIMATED COSTS (THROUGH MARCH 20, 1998)

ERCS
START
EPA

Used
$261,660
$ 20,000
$ 19,695

Remaining

$205,025
$ 38,760
$ 15,855

% Remaining

44%
66%
44%
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Date:
Subject:
From;

To:

U.S. ENVIRONMENTAL FROTECTION AGENCY
POLLUTION REPORT

HEADING
March 21, 1998

Custom Blended Oil Site

Cindy Nolan, On-Scene Coordinator, U.S. EPA Region 5 M%

K. Mauld, U.S, EPA, OSWER, Washington D.C. .................... 703-603-9116
R. Karl, Chief, U.S. EPA, ERB, Chicago, IL . . . _ ... ...........c.c... 312-353-9176
D. Bruce, Chief, U.S. EPA, ERB, Chicago, IL .. ... ......... ... 312-353-9176
B. Messenger, Chief, U.S. EPA, BSS, Chicago, IL . . ... ............... 312-353-9176
G. Narsete, U.S. EPA, Public Affairs, Chicago, IL . . .. ... ............. 312-353-9176
D. Regel, U.S. BEPA, Enforcement Spec., Chicago, IL. ... ... oL, 312-353 9176
T. Krueger, U.S. EPA, ORC Region 5, Chicago, IL .. ................. 312-886-0747
B. Bverettes, IEPA, Springfield, TL . . . .. . . .ttt i ittt 217-782-3258
T. Prescott, IEPA, Springfield, IL . . ... ... ... ... it it 217-782-3258
Lt. Tansey, U.S. Coast Guard, District 2 . .. ..., . ... ... ¢c¢ciivererrn. 703-235-4837
US. FWS, IHIO0IS . . v v v it tee s sttt e ot i st et s ane s nnnen 309-793-5804

POLREP: No. 6 - Fund Lead Removal (3/16/98 through 3/21/98)

. BACKGROUND

Site ID No.: B506 Delivery Order No.: 5001-05-697
CERCLIS ID No.: ILD069503944 Start Date: 1/7/98

State Notification: IEPA Notified Completion Date: 5/15/98 Est.

Status of Action Memorandum:  Signed (10/2/97)
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